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P. U. Box b/33
Fort Davis Station
Washington, D, C, 20020

25X1 Attention:

Declass Review by NGA.

Reference:

‘ Subject: Monthly Report

Gentlemen:

Enclosed are five (5) copies of the 30th Monthly Letter
Report covering the period of December 1, 1966, to
December 31, 1966, in accordance with the referenced
contract.

Yours truly,

INFORMATION SYSTEMS
MARK ETING AND Pl ANNING ncpAQ'MENT

25X1

Manager, Contracts

TKL :ks

Encs: one (1) to Contracting Officer
four (4) directly to Technical Monitor L////_

*“This material contains information affecting the nationa! delense of the United
States within the meaning of the esyiona;e laws, Title 18, U. S, C., sections

793 and 794, the transmission or revelztion of which in any manner 0 an uas
authorized persen is prohibited by law,’
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CONTACT DUPLICATING AND RESEAU PRINTER

Purpose

The overall objective of the current contract

is the design, fabrication, test and delivery of a
photographic step and repeat Contact Duplicating
and Reseau Printer. Prime design goals are high-
speed automatic operation, variable format capa-
bility, and high resolution with minimim film
distortion or damage. The delivered equipment will
be suitable for operational use. The printer will
accommodate films of 70mm to $%" width with frame
lengths up to 30 inches and will provide operation
in the Reseau mode and selective mode as options.

Activity of this Report Period

A proposal for a Film Metering Mechanism and minor
completion items was submitted to the customer and
approved. Arrangements are being made for shipment
of the Printer and accessories to [ |for modi-
fication. Modifications to the Preview & Punch

Station at| |are tentatively complete

pending further test.
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1.3 Plans for Next Period S

25X1 : Install Printer in[:::::]facility and make
operational. 1Initiate drafting effort on
Film Metering Mechanism and piace necessary
components on order.

Provide additional Reseau line samples to 25X1
25X1 for testing of Preview and Punch Station.

1.4 Problems

None

1.5 Documentation

25X1 roposal B66-37 for addition of a Film
: Metering Mechanism has been approved. [::::::] 25X1
is proceeding on the verbal authorization of
the Contracting Officer.

A list of items to be shipped to| ___ Jfrom 25X1
the customer's facility has been submitted;

i.e., printer, vacuum pump, hoses, film,

test film, and film spools.

. 1.6 Questions Qutstanding

None
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2.0 HIGH RESOLUTION STEP AND REPEAT PRINTER

2.1 Purpose

The purpose of this effort is to design, fabricate,
test and deliver in twenty months a high precision
step and repeat, photographic contact printer. This
printer will be capable of producing photographic
contact prints of the highest possible quality,
resolution, and acutance from roll film of widths
varying from 70mm to 9%" and in preselected frame
lengths from 5 inches up to a maximum of 30 inches.

2.2 Activity of this Report Period

There was no activity this month. The Stop-Work period

expired 11 January 66. [ |is still awaicing 25X
Government direction.
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